SENTRI HOMES

BUILD WITH TRUST.

Kitchen Remodel — Scope of Work

Client	**Greg & Deborah Dowling**
Project Address	2254 Augusta Drive, Lima, OH 45805
General Contractor	Sentri Homes LLC
Project Coordinator	Bryan Dockstader
Document Date	July 9, 2026

Project Overview

Full kitchen remodel executed in two phases. The design intent is fixed and client-approved — renderings and material selections were completed prior to Sentri's engagement. Sentri manages sourcing, scheduling, and execution.

Layout: The kitchen footprint stays the same as existing, with **one change** — the cabinet run on the sink/window wall extends **3 additional linear feet**, pushing the peninsula further into the dining area.

> **Communication protocol.** All subcontractor communication routes through the Project Coordinator. Do not negotiate scope, schedule, or selections directly with the homeowner. On-site questions about switch or fixture placement are raised with the coordinator, who will confirm with the client.

Site conditions: Greg handles day-to-day communication; Deborah makes final selection decisions. Both are living in the home during construction. The refrigerator relocates to the living room and they will be cooking in the great room. Minimize kitchen downtime and leave the space clean at the end of each work day. The existing oven is heavy and requires two people to move.

PHASE 1

1. Soffit Demolition & Disposal

Remove and dispose of the existing kitchen soffit above the cabinet runs.

Verified condition: The soffit is decorative. The house is single-story with all plumbing running below; the soffit contains one recessed can light and nothing else — no ductwork, no plumbing, no structural function. Open cautiously and confirm before committing.

2. Existing Cabinetry & Countertop Removal

Remove all existing oak cabinetry (base, wall, and the tall pantry cabinet), existing laminate countertops, and the existing sink. Remove base and case molding as required. All debris hauled and disposed.

3. Flooring Demolition

Remove existing tile flooring in the kitchen, laundry, and the future kitchen-extension area. Approximately **315 sf of demo**, including transition areas and approximately 20 sf of carpet.

4. Drywall, Tape & Texture

Patch and finish the ceiling and wall areas exposed by soffit demo. **Texture must blend to match existing** kitchen wall and ceiling texture (knockdown). This is finish-quality work — it will be visible under the new lighting.

5. Cabinet Supply & Installation

Product: Wholesale Cabinets — LifeArt Lancaster Ocean Blue | **Delivered:** Assembled | **Supplied by:** Sentri Homes

Construction specifications

Component	Specification
Box material	1/2″ maple plywood
Box interior	Natural maple
Box exterior	Color-matched sides
Face frame	3/4″ × 1-9/16″ solid maple
Door material	Solid maple frame, MDF panel
Door style	Shaker, squared edges, full overlay
Hinges	Soft-close, concealed, 6-way adjustable
Drawer glides	Soft-close, undermount, full-extension
Drawer boxes	5/8″ solid wood, dovetail
Shelves	3/4″ veneered plywood, adjustable

Layout requirements

- All cabinets **extend to ceiling height**
- **Diagonal base cabinet** on the pantry wall
- **+3 linear feet** added to the sink/window wall
- Short cabinet above the range to accommodate the homeowner-supplied exhaust hood

- Pantry tower with microwave accommodation

Installation scope

- Set, level, shim, and scribe all boxes to walls and floor for a tight, gap-free fit
- Secure to studs/blocking; cabinet-to-cabinet fastening for a flush, aligned run
- Install **4″ crown molding** (profile provided) and matching **toe kick**
- Hang and adjust all doors and drawers — even reveals, soft-close hardware dialed in
- Install **Modern Square / Satin Gold handles on all doors AND all drawers** — no knobs, no mixing
- Cut and fit filler and scribe strips as needed
- Confirm sink base and dishwasher opening suit the specified units
- Remove all packaging and debris

> **Cabinets are set on the finished, cured tile floor.** Level with shims as needed for level only — do not shim the run up to compensate for tile height. Toe kick and counter height reference the finished floor.

6. Flooring Supply & Installation

Product: Daltile Slateview Pietra Greige, 12″ × 24″ polished porcelain | **Supplied by:** Sentri Homes

Measure	Square Feet
Kitchen	145 sf
Laundry + kitchen extension	95 sf
Total coverage	**240 sf**

All material will be supplied from a single dye lot.

Installation requirements

- **Pattern:** Horizontal brick-set / running bond
- **Direction:** Tile runs **parallel to the sink cabinet wall**, therefore **perpendicular to the front entry door**
- **Consistent direction maintained** between kitchen and laundry — no change of orientation at the doorway
- **Grout:** Mapei #115 Platinum
- **Full-coverage installation — tile runs UNDER the cabinets.** Do not cut tile to the cabinet lines.
- **Transition strip** where tile meets the living-room carpet — at the wall containing the tall floor-to-ceiling cabinet, running straight toward the patio doors

Substrate — wood subfloor

The subfloor is **wood**. Tile may not be set directly on plywood. Underlayment is **required and included in this scope**:

- **Cement backer board** (screwed and thinset-bedded, seams taped with alkali-resistant mesh), **or**
- **Uncoupling membrane** (Schluter Ditra) — preferred on wood for crack isolation

Installer to verify before setting:

- **Subfloor deflection** must not exceed L/360. If the floor flexes, tile will crack regardless of underlayment. Report immediately if an added plywood layer is needed.
- **Floor flatness** — 12×24 large-format tile shows lippage badly. Report if self-leveler is required.

Setter supplies thinset, grout, spacers, sealer, and tools. Underlayment installation is part of this scope, not an extra.

PHASE 2

1. Quartz Countertops

- **Material:** Calacatta Idillio Quartz (white field, soft gray and faint gold veining)
- **Quantity:** ~65 sf, plus expansion footage
- **Thickness:** 3cm
- **Edge profile:** Eased edge — reads square from a distance, slightly softened top and bottom to prevent chipping
- **Includes:** templating, sink cutout for the 60/40 undermount, faucet holes drilled, delivery, and installation

> **Sequencing.** Templating occurs *after* cabinets are set. Do not template early.

2. Kitchen Tile Backsplash

Product: Luna White zellige ceramic tile, 2.5″ × 8″

- Run backsplash **from countertop to the underside of the upper cabinetry**
- **Extend to the ceiling** above the sink and window areas
- **Pattern:** Horizontal brick-set (matching the floor)
- **Grout:** Mapei #11 Snow White

Trim

Zellige tile has **no matching bullnose or trim pieces manufactured for it.** Schluter metal trim is required at all exposed tile edges — notably the transition into the dining room — and at the outside corners of the window framing, so the splash wraps cleanly into the window return and all drywall is covered from counter to ceiling.

Trim profile: Schluter Jolly, matte white, color-matched so it visually disappears.

> **Verify on site before ordering trim.** Confirm whether the window drywall corners are **square** or **bullnosed**. Square corners take Jolly. Bullnosed corners require Rondec.

Existing wood trim around the kitchen window is removed as part of the window replacement.

3. Electrical & Lighting

The existing center ceiling light is **removed entirely** and replaced by recessed cans.

Item	Detail
Under-cabinet lighting	~19′ of LED ribbon lighting with transformer and switch. Switch location selected by client on site.
Microwave outlet	Dedicated **20-amp** circuit, **36″ off the floor**, inside the pantry cabinet, fed through the back of the cabinet.
Peninsula pendants	Two fixtures — Kate Spade “Sawyer” 3-light, burnished/brushed brass.
Recessed can lights	**Four** cans, centered in the kitchen.
Switching	Re-purpose the existing 3-way switch bank where possible — reroute the old center-light switch to control the new cans, and the old peninsula-light switch to control the new pendants, minimizing rewiring. Final switch locations confirmed by client on site.

Finish: All lighting accents in brushed/burnished gold, tying to the cabinet hardware rather than the stainless appliances.

Note: The can-light switch may land within the backsplash field near the sink. The client has been made aware and accepted this.

Additional outlet: Extending the cabinet footprint by 3′ may trigger a code-required additional outlet. Confirm and include.

4. Painting

Full repaint of the kitchen — not touch-up.

Surface	Product	Sheen
Walls	Sherwin-Williams Extra White SW 7006	Eggshell
Ceiling	Sherwin-Williams Extra White SW 7006	Eggshell
Doors & trim	Sherwin-Williams Extra White SW 7006	Semi-gloss

All surfaces the same color. The laundry and garage doors are painted white — **not** matched to the cabinets. The kitchen is open and continuous with the living room, which is already Extra White. Color continuity is intentional.

Paint quality: Quality kitchen-grade paint required. No substitutions to cheaper lines.

5. Window Replacement

Product: Jeld-Wen V-2500 Series, 31.75″ × 37.5″, double-pane, double-hung, vinyl, Low-E, white, pocket frame, **no grids / no mullions**. Existing glass approx. 33″H × 31″W. The new window must open, lifting from the bottom.

> **Do not order until site measurements are confirmed.**

6. Plumbing

Sink

- Stainless steel, **undermount**, **double-bowl 60/40** configuration
- **Full-height center divider** — the client specifically selected the fully-divided option over the low-divide version
- Integrated with the quartz countertop (cut in during fabrication)
- Reference: Kraus Standart Pro 33″

Faucet

- **Muted / honed gold** finish — NOT polished or shiny gold
- **Two separate controls** (hot and cold) with a **center faucet spout**
- **No bridge-style faucet**
- Final model pending client selection

No soap dispenser, no RO dispenser — the refrigerator has a filter.

Connections

Disconnect and reconnect water lines; reconnect garbage disposal.

7. Vent Hood & Appliances

All appliances are homeowner-supplied, including the vent hood. The existing over-range microwave is removed and replaced with an exhaust hood in that position. Existing electrical at that location is sufficient for a hood. A short cabinet is installed above the hood.

The **microwave relocates** to the pantry cabinet on the laundry wall — a countertop-style microwave, medium size, on the dedicated 20-amp outlet at 36″.

EXECUTION SEQUENCE

The order of operations is not optional.

1. **Demo** — soffit, cabinets, countertops, flooring, molding. Debris hauled.
2. **Drywall, tape, texture** — patch and blend to match existing.

3. **Rough electrical** — per the new lighting plan.
4. **Underlayment** — backer board or Ditra over the wood subfloor. Verify subfloor stiffness and flatness first.
5. **Tile the floor** — full coverage, including under future cabinet locations. Grout. **Allow cure time.**
6. **Set cabinets** — on the finished, cured tile. Level and scribe. Crown, toe kick, doors, drawers, hardware.
7. **Template countertops** — after cabinets are set.
8. **Install countertops** — sink cut in.
9. **Plumbing** — sink and faucet set, water lines and disposal connected.
10. **Backsplash** — tile, Schluter trim, grout.
11. **Window replacement.**
12. **Finish electrical** — cans, pendants, under-cabinet lighting, switches, microwave outlet.
13. **Paint** — ceiling, walls, doors, trim.
14. **Appliance reconnection** — homeowner appliances reinstalled.
15. **Final walkthrough** — the last subcontractor on site performs a quality check with the client. Any deficiencies are corrected before the project closes.

Why cabinets come after tile. Setting cabinets on finished tile eliminates disguising trim at the cabinet base, produces a clean finished look, and preserves the ability to reconfigure the kitchen later. Tile must be fully cured before cabinets are set.

Schedule

- **Cabinet lead time:** 2–3 weeks from order
- **Overall duration:** approximately one month from demo to completion
- **Critical path:** Cabinets are the long-lead item. Tile must be installed and cured before cabinets are set. Field dimensions must be confirmed before the cabinet order is released.

Items Not In Scope

- All appliances, including the vent hood, range, refrigerator, dishwasher, and microwave — homeowner supplied
- Flooring in the dining room beyond the specified transition point (transition molding is installed now to allow later extension)
- Any work outside the kitchen, laundry, and the extension footprint

Open Items

#	Item	Owner
1	Field dimensions confirmed	Demo contractor
2	Ceiling height — determines single tall door vs. stacked uppers	Demo contractor
3	Subfloor deflection & flatness check	Tile setter
4	Faucet model selection	Client
5	Window corners — square or bullnose (Jolly vs. Rondec trim)	On-site verification
6	Switch locations	Client, on site

This document reflects all client selections confirmed between 5/7/2026 and 6/17/2026. Where this document conflicts with an earlier draft, this document governs — with the exception of the executed service agreement, which governs over everything. Direct all questions to the Project Coordinator.